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Reporting Period: FY01, Q3 & Q4 274114 

MSCA #: V995258-01 Site Name: North Bronson Industrial Area (1C) 
Activity: PRP Oversight Budget Period Ends: 09-30-03 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE 
MEASURES TAKEN OR PLANNED, IDENTY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: 

Time was charged to the grant early in the reporting period for work related to the OU1 field 
work conducted late in the previous reporting period. Specific support activities were 
summarized in the FY01 Q1/Q2 Progress Report. 

Preliminary analytical data was submitted during the first half of the reporting period. The PM 
and site geologist reviewed the data, and initiated interpretation of results as they relate to the 
RI/FS data and the ROD. The PM plotted some of the data onto site maps to facilitate review. 
A student intern organized and tabulated the data sheets. 

The ERO PM participated via conference call in a meeting held at the request of the PRP­
group's contractor on June 7, 2001. The ERO provided technical support and suggestions 
concerning the OU1 pre-Design Report and generally a discussion of the ramifications of 
analytical results. 

The ERO received one copy of the draft OU 1 pre-Design Report on July 16, 2001. The PM 
contacted the contractor and requested a second set of the color figures and maps to facilitate 
review by both the geologist and the PM. The ERO submitted extensive draft written comments 
to the RPM in August 2001 with the final comment package being submitted in September. 
The PM and site geologist participated in a conference call with the U.S. EPA and Weston, the 
U.S. EPA's oversight contractor. The ERO had frequent telephone conversations with the RPM 
throughout August and September to finalize the OU1 Report comments. 

The PRP submits monthly progress reports that the ERO PM reviews and files. 

Time was charged against the site to maintain site files. 

Time was charged against the site to review monthly financial reports, update grant financial 
tracker spreadsheets, and to prepare the FY01 Q1/Q2 Progress Report. 

TASK 2: COMMUNITY RELATIONS: 

No activity other than to answer occasional inquires regarding site status. 



Multi-Site Cooperative Agreement V995258-01 North Bronson 

FINANCIAL REPORTING BY TASK: 
ESTIMATED EXPENDITURES PREVIOUSLY REPORTED: 
ESTIMATED EXPENDITURES THIS REPORTING PERIOD: 
ESTIMATED EXPENDITURES TO DATE: 

TOTAL FUNDING FOR THIS ACTIVITY: 
ESTIMATED EXPENDITURES PREVIOUSLY REPORTED 
ESTIMATED EXPENDITURES THIS PERIOD: 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: 

TASK 1 
$14,455 
$9,313 
$23,768 

$55,000 
$14,455 
$9,313 
$23,768 

TASK2 
$0 
$0 
$0 

TIME AND FUNDS REMAINING (BALANCE) $31,232 & 24 months 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
An estimated $800 was charged against this grant for staff annual leave. 
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